



AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Orland Park Public Library - Roofing
14921 S. Ravinia Ave.

CONTRACT INFORMATION:
Contract For: General Construction
Date:

CHANGE ORDER INFORMATION:
Change Order Number: 001
Date: 5/15/2023

OWNER: *(Name and address)*
Orland Park Public
14921 S. Ravinia Ave.

ARCHITECT: *(Name and address)*
Wight & Company
2500 N. Frontage Rd.
Darien, IL 60561

CONTRACTOR: *(Name and address)*
Malcor Roofing, Inc.
1850 Dean St.
St. Charles, IL 60174

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Deductive change order to the project scope

The original Contract Sum was	\$ 517,950.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 517,950.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 23,450.00
The new Contract Sum including this Change Order will be	\$ 494,500.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Wight & Company
ARCHITECT *(Firm name)*

SIGNATURE
 George Gardner, PM

PRINTED NAME AND TITLE
 May 16, 2023

DATE

Malcor Roofing, Inc.
CONTRACTOR *(Firm name)*

SIGNATURE
 Timothy J. Boyd Project Manager

PRINTED NAME AND TITLE
 05/16/2023

DATE

Orland Park Public Library
OWNER *(Firm name)*

SIGNATURE
 Anthony Adras Assist. Director

PRINTED NAME AND TITLE
 5/17/2023

DATE