

Change Order

PROJECT: (Name and address) Orland Park Public Library - Roofing 14921 S. Ravinia Ave.

OWNER: (Name and address) Orland/Park Public 14921 S. Ravinia Ave.

CONTRACT INFORMATION:

Contract For: General Construction

ARCHITECT: (Name and address)

Wight & Company 2500 N. Frontage Rd. Darien, IL 60561

CHANGE ORDER INFORMATION:

Change Order Number: 002

Date: 8/9/2023

CONTRACTOR: (Name and address)

517,950.00

-23,450.00

494,500.00

493,405.00

1,095.00

Malcor Roofing, Inc. 1850 Dean St. St. Charles, IL 60174

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Deductive change order to the project scope

The original Contract Sumwas The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be decreased by this Change Order in the amount of The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be

NOTE. This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Wight & Company ARCHITECT (Firm name)

SIGNATURE Lisa Schmidt, Principa

PRINTED NAME AND TITLE

Malcor Roofing, Inc.

CONTRACTOR (Esm name)

SIGNATURE

I helben, Hoesun

PRINTED NAME AND TITLE

Orland Park Public Library

OWNER (Firm name)

SIGNATURE

DANNA W, LIOTINE LEAFISLAD, PRESIDEN